

UNITED STATES DEPARTMENT OF AGRICULTURE Rural Electrification Administration Washington 25. D. C.

January 15, 1952

TELEPHONE ENGINEERING MEMORANDUM 525

SUBJECT: Amendments to Construction Contracts

The procedures established by this memorandum shall be followed in the preparation of all amendments to Construction Contracts. It should be noted that in no case shall the borrower's engineer release to the contractor assemblies for which prices have not been approved either in the Construction Contract or a Construction Contract Amendment nor shall he release to the contractor construction in areas not previously approved by REA.

- (1) Amendments shall be prepared in triplicate by the borrower's engineer using REA Form DS-T-26, a copy of which is attached. All three copies shall be executed by the parties to the original contract. When persons other than a partner, if the contractor is a partnership, or the president, if the contractor is a corporation, or the contractor himself, if the contractor is an individual, shall execute the amendments, evidence of such persons' authority to execute shall accompany the amendment in the form either of a resolution of the board of directors, or a certified copy of a bylaw provision in the case of corporations or a power of attorney in the cases where the contractor is a partnership or individual, unless such evidence of authority sufficient to cover the amendment in question has previously been submitted to REA. The borrower's engineer shall be responsible for the proper execution of the amendment.
- (2) Any alterations or erasures shall be initialed and dated by the persons executing the amendment on behalf of the contractor and the borrower.
- (3) A complete statement of purpose shall be attached to each amendment. In those instances where miles of line or subscribers are changed, a statement of construction, REA Forms DS-T-27A and DS-T-27B shall be included with the statement of purpose showing the miles of lines and the number of signed and prospective subscribers added or deleted.

- (4) When an amendment by itself or together with preceeding amendments increases the maximum contract price (page e6 of the Construction Contract, REA Form DS-T-10), by an amount which exceeds 20 percent of the maximum contract price, an Extension to the bond covering the amount of the increase must be executed in triplicate by the contractor and surety (bonding company). A sample copy of the form of Extension is attached. The Extension must reflect the actual increase of the Construction Contract price. This increase is found by adding or deducting respective increases or decreases shown on all previous amendments including the one being submitted for approval. The Extension shall be filled out completely and accurately. Approval of the amendment cannot be given unless the Extension is supplied.
- (5) An estimate of future requirements to be covered by additional amendments shall be included with each amendment.

The following additional steps apply only to amendments which affect the number of miles or the locations of lines and the subscribers served thereby:

- (1) Mileage or subscribers in addition to those included in the Construction Contract may be proposed by amendment if construction funds are available as such, or as some contingent item which could be released for construction purposes. There shall be an appropriate resolution by the board of directors, and the borrower's engineer shall obtain clearance from REA before preparing an amendment to use funds in excess of those set up in the budget for construction purposes.
- (2) Such an amendment proposing construction of lines to serve subscribers or areas not covered by any allotment will receive study as to feasibility by the Applications and Loans Division.

The borrower's engineer will be responsible for including with each copy of the amendment the following:

- (a) Such reduced-sized key and detail maps as may be necessary to show the mileage and subscribers affected by the amendment.
- (b) A detailed breakdown of mileage changes showing the number of miles added and deleted. The "Statement of Construction," Forms DS-T-27A and DS-T-27B shall be used for this purpose.
- (c) A list of the names and locations of signed and prospective subscribers added and subscriber Survey Tabulations for such subscribers.
- (d) A list of the names and locations of signed and prospective subscribers deleted from the Contract with detailed reasons for such deletion.

- (e) A certified copy of the resolution adopted by the board of directors authorizing the additions and deletions proposed and authorizing the expenditures of funds.
- (f) A revised Transmission Study of all subscriber loops exceeding 1,000 ohms in that part of the system affected by the proposed amendment.

A supply of Form DS-T-26 is available from REA.

J.K. O'Shanghnessy

J. K. O'Shaughnessy Chief, Engineering Division

Attachments
Sample Form of Bond Extension
Request for Construction Amendment, REA Form DS-T-26

(This is a sample of information required on a Bond Extension.)

BOND EXTENSION

The Contractor's Bond, of	lated	, 19, executed
by		, hereinafter called the
"Contractor," as Principal, an	nd	,
as Surety, in connection with	the Construc	etion Contract, dated
	, between	the Contractor and
	, for t	the Rural Electrification
Administration Project		, is hereby extended
to cover Amendment No,	dated	, 19, in the
amount of	The pena	al sum of the Contractor's Bond
is hereby increased from \$		to \$
Executed this	day of	, 19
		Principal
		Ву
		President
Attest:		
Secretary		
		Surety
		ByAttorney-in-Fact
Countersigned By:		
Resident Agent		

(To be submitted in triplicate, together with one copy of power-of-attorney, for attorney-in-fact of Surety)

Form DS-T-26

(15-21)	Syste	em		
USDA-REA	Reque	est for Co	nstruction Cont	ract Amend. No.
	nogui	050 101 00	anson do thom come	Taco America 110
The Administration	Date			
The Administrator Rural Electrification Adminis	tration			
Washington 25, D. C.	01 401011			
The proposed amendment No.	to Cor	nstruction	Contract No.	, dated
, is h	ereby sub	omitted fo	r your approval	. Data pertinent to
the original contract, all su are listed below:	osequent	amendmend	s and this prof	osed amendment
				,
	Route	-	ribers	
	Miles	Signed	Potential	Cost
Original Contract				\$
Amendment No. 1				
Amendment No. 2 Amendment No. 3				
Amendment No. 4				
Amendment No. 5				
Amendment No. 6				
Total with this amend.				\$
(Note Values may be plus or				
For additional data refer to	Statement	t of Const	ruction, REA Fo	orms DS-T-27A and
DS-T-27B dated,	which ar	e attached	hereto and mad	le a part hereof.
The construction period will	be change	ed to	days.	
New Counties (if any)				
Description and record from the	020 000 4			
Description and reason for ch	range:			
Details of proposed changes a	re tabula	ated on pa	ges 2 to	attached and are a
part of this proposed amendme		_		
This request for an increase/	decrease	of \$		in the amount of said
Construction Contract is subm	itted pur	rsuant to	the provisions	thereof and pursuant
to the Construction Loan Cont States of America and the und	ract date	ed	, betw	ween the United
States of America and the und	ersigned	Borrower.	You are herek	y authorized to
approve the above requested c	hanges e	ither in w	hole or in part	and to delete such
items as do not meet with you	r approve	al. To tr	e extent the it	cems nereof are
approved by you this request	Shall be	an amenon	lent to said cor	is cruce tron contract.
ACCEPTED:				
(Contractor)			(Borrower)	
		B ₇₇	***	
By*President-Owner-Partner		Dy		
		Date		
Date (*Strike out inapplicable tit	·le	APPROVE		
If signed by other than abo		17110111		
power of attorney should be				
tached or on file with REA)			Engineer for the	ne Borrower)
		Date		

Form DS-T-26 (12-51) USDA-REA

of PAGES	-	H																													the Steam of the second different second sec				
PAGE	TOTAL	INCREASE																																	
The state of the s		TOTAL	1 1 1																															TOTALS	ET TOTAL
	AD	E TOTAL														1																			N
AMENDMENT NO.	ENDED TO RE	TS LABOR MATERIAL T	1 2				2																												
AMENDM	RACT AM	LABOR	-																																
	*CONT	NUMBER OF UNITS																																	
	NET CHANGE	NUMBER OF UNITS																																	
	QUANTITY	PREVIOUSLY APPROVED																																	
CT	ASSEMBIX OR	CATALOG								*														7											
PROJECT	ITEM	NO.	**	7	N	3	1	5	9	7	80	6	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	56	27	28	29	30		

* Show quantities and prices as revised by this amendment. ** Carried forward from previous page

